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Completion Report for 
Cote Blanche Hydrologic Restoration Project (TV-04)

School Bus Bayou Shoreline Protection and
Low Level Weirs with Boat Bays

St. Mary Parish, LA

December 2007

1. Significant Dates/Numbers:

Contract Award: May 22, 2007
Notice to Proceed June 6, 2007
Pre-Construction Conference: July 10, 2007
Original Completion Date: December 3, 2007
Commencement Date: August 3, 2007
Actual Completion Date: September 27, 2007
Original Contract Amount: $1,500,000.00
Modified Contract Amount: $1,500,000.00

2. Prime Contractor:

Luhr Bros., Inc.
P. O. Box 7886
Alexandria, LA 71306

3. Subcontractors:

Weeks Marine, Inc. Bertucci Contracting Corporation
1135 Lower Coteau Road P. O. Box 10582
Houma, LA 70364 Jefferson, LA 70181 

4. Items of Work:

Mobilization and Demobilization, Lump Sum . . . . . . . . . . . . . . . . . . . . . . . . $174,950.00
Woven Geotextile Fabric, 13,100 S.Y. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $104,800.00
Riprap Class 250 #, 17,500 Tons. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $1,050,000.00
Riprap Class 130 #, 2,450 Tons. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $139,650.00
Warning Sign Installation, 6 Each . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $30,600.00

TOTAL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $1,500,000.00



5. Work Description - Start, Finish, Progress, Etc.:

7/10/07 - 8/15/07: A pre-construction conference was held on 7/10/07 at the Lafayette
District office of LA DNR/CED to discuss the scope of the project,
responsibilities of all parties involved, time schedule and sequence
of construction, and coordination of construction inspection
activities.  Representatives from LA DNR/CED, Luhr Bros.,
Weeks Marine, and A&A were in attendance at this meeting.  The
contractor was given the Notice to Proceed on 6/6/07, and began
construction on 8/3/07.  During this time period, Weeks Marine
mobilized the dredge barge to excavate the flotation channel.  The
Flotation Excavation was completed on 8/11/07 and the Warning
Sign Installation was completed on 8/15/07. 

8/16/07 - 9/27/07: A construction conference was held on 8/16/07 at the Lafayette
District office of LA DNR/CED to discuss Bertucci’s
responsibilities related to the project.  Representatives from LA
DNR/CED, Luhr Bros., Bertucci, and A&A were in attendance at
this meeting. During this time period, Bertucci mobilized (8/27/07)
the rock barges, one (1) barge mounted crane, and (1) track
excavator to begin the rock dike construction, rock weir
construction, and placement of paving stone with geotextile fabric
at ends of the rock dike and rock weirs.  The contractor completed
construction on 9/27/07 and LA DNR/CED accepted the project as
substantially complete on that date.  Following acceptance, the
contractor demobilized all equipment from the project site.

6. Modifications and Changes:

There were very minor overruns to the original plan quantities for the riprap.  However,
the contractor agreed to compensation for the original plan quantities.

7. Quality Control:

Quality control was administered by the contractor (Weeks Marine and Bertucci) and the
project engineer (A&A).  All reports were compiled by A&A and weekly updates were e-
mailed to LA DNR/CED throughout the duration of the project.

8. Environmental:

The contractor’s concern towards environmental quality control was satisfactory.  No
reports were needed for the project.  The contractor made every effort to make no adverse
environmental impact on the area.



9. Safety/Accidents:

No accidents occurred for the duration of the project.

10. Final Acceptance:

A final inspection of the project was conducted on September 26, 2007, by Herbert
Juneau, Garrett Broussard and Stan Aucoin of LA DNR/CED; Dale Garber of NRCS; and 
Benny Ortego of A&A.  The project was accepted as substantially complete on
September 27, 2007.

David P. Hidalgo, PE
Project Engineer


